Attachment 2 Contract Amendment PMC

AMENDMENT CONTRACT #1 TO
CONTRACT FOR SPECIAL SERVICES BY PACIFIC MUNICIPAL CONSULTANTS FOR EIR
"PREPARATION FOR
BOB JONES BIKE PATH - SLO TO ONTARIO ROAD PROJECT
ED09-129

THIS CONTRACT is made and entered intoonthis__ day of , 20___, by and

~ between the COUNTY OF SAN LUIS OBISPO, a political subdivision of the State of Ca[ifomié

fhereafter "County"], through its Environmental Coordinator [hereafter "Coordinatof'] and

Pacific Municipal Consultants, a California Corporation [hereafter "Consultant"].
WITNESSETH:

WHEREAS, on January 26, 2010, the Consultant and County entered into the Original
Contract to prepalre an Environmental Impact Report [hereinafter “EIR”] for the proposed
project identified as Bob Jones Bike Path — SLO to Ontario Road PmJect ED09-12 [hereinafter

“proposed project”]; and .

WHEREAS, it has been determined that additional work outside of the Original Contract
has been determined necessary, as follows: 1) additional development of project alternatives
including engineering and technical studies; 2) recirculation of the alternatives section of the
Draft EIR; 3) additional preparation of responses to comments; and 4) additional meetings with
County and other agencies. The additional work shall be completed based on an updat.ed
'.scope of work, which s reflected in Exhibit C attached herefo and incorporated herein by
referen(_:e, in addition to the work completed for the Original Agreement, as reflected in the
Original Contract; and '

WHEREAS, Consultant is specially trained, experienced, expert and competent to perform
such services; and _

WHEREAS, the County and the Consultant desire to make cerfain amendments to certain
terms and conditions of the Original Agreement, while otherwise continuing the other terms
and conditions of the Original Agreement in full force and effect.

NOW, THEREFORE, in consideration of the covenants, conditions, agreements and

stipulations set forth herein, the parties agree as follows:
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Attachment 2 Contract Amendment PMC

1. Subsection A of, entitled “A. DUTIES OF THE CONSULTANT,” of Section [ of the Original
Agreement, entitled ‘.. PREPARING THE EIR,” shall be revised and repléced in its entirety to
read as follows (the strikeout and underline features are used to show changes from the
Original Agreement): |
A. DUTIES OF THE CONSULTANT.
5. The Consultént shall submit the following documents in multiple copies in
phases as described below: (1) a Draft Project Description and detailed EIR outline, (2)
an Administrative Draft EIR, (3) a Draft EIR, (4) a Draft Expanded Alternatives Project
Description, (5) an Administrative Revised Dreift EIR, (6).a Revised Draft EIR (74) an

Administrative Final EIR and {85) a Final EIR. Consultant agrees to prepare the
documents in compliance With the provisions of CEQA, the Guidelines, and Exhibits B
and C.

a. The Draft Project Description and EIR Outline. At the initial kick-off
_meeting, the Coordinator will provide Consultant with a preliminary project description.

Within fifteen (15) working days following the initial kick-off meeting, Consultant shall
submit four (4) hard copies and one ('1) electronic copy in Word format of the draft EIR
project description and EIR outline to the Coordinator for review and approval. The
'Coordinatbr must approve fhe draft EIR project description and EIR outline for this
phase to be complete. After the Coordinator approves the draft project description and
EIR outline, the Consultant may rely on it as a basis for the environmental impact
analysis. It is understood that the project description may be further refined from time to
time as the EIR study progresses. Any significant changes rﬁade to the épproved
project description may require additional analysis within completed sectioris of the EIR.
The Consultant shall notify the Coordinator of such changes that will result in additional
costs. Before incurring additional costs, Consuftant shall submit an amended proposal
to Coordinator. The Coordinator will advise Consultant whether to continue. The phase
has been completed.

~b. The Admgrﬁétrative Draft EIR. The administrative draft EIR is an internal

agency document and shall be transmitted. only to the Environmental Coordinator, who
then may provide it to agencies as needed. Consultant shall not release any part of the
administrative draft EIR to the Applicant or other agencies without advance direction
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from the Coordinator. Twelve (12) weeks after the Coordinator approves the draft
project description and EIR outline, Consultant shall submit four (4) unbound copies (3-
hole drilled} in 3-ring binders and an electronic copy (in Word format) of an
administrative draft EIR (including summary, supporting documentation and
appendices) to the Coordinator for agency and staff review and comment. Ten (10)
working days after the Coordinator submits comments to the Consultant, Consultant
shall incorporate all of the Coordinator's comments and shall submit al -cha_n__ged'or new
‘pages showing the revisions to _.the Coordinator. The administrative draft EIR may be
submitted and returned for changes as often as neoessafy until the Coordinator
approves a copy as a complete administrative draft EIR. When the Coordinator notifies
Consultant that the Coordinator has approved the administrative draft EIR, this phase is
complete. The phase has been completed.

c. The Draft EIR. The Consultant has twenty (20) working days from
Coordinator's approval of the administrative draft EIR fo provide the draft EIR, ready for

public review. The Consultant shall provide the County with one (1) camera-ready two-
sided copy; five (5) unbound copies (3-hole drilled) of the full Draft EIR (including

~ summary, supporting documentation and appendices); (40') bound copies of the draft
EIR and Mitigation Monitoring Plan in the requested EIR Summary format with

- accompany CDs; one (1) CD in original format; and one (1) CD in an HTML or
searchable PDF format for website use. The MMP is included in the appendices.
Also, the draft EIR using an HTML, PDF, or other similar format, shall be divided into
chapters so text and graphics can be easily used/placed on the county’s web site for
quick downloads. The Coordinator must approve the draft EIR for this phase to be |

complete. The phase has been completed.
d.  Draft Expanded Alternatives Project Description. Within fifteen (15)

workth days followihq the _approva] of this contract amendment, Consultant shall
submit four (4) hard copies and one (1) electronic copy in Word format of the draft

Expanded Alternatives Project Description to the Coordinator for review and approval,

- The Coordinator must approve the Draft Expanded Alternatwes Prolect Descrg)tlon for
this phase to be complete. -

Bob Jones Path EIR Contract Amendment
Page 3 of 11 -

Page 3 of 11




Attachment 2 Contract Amendment PMC

e. Administrative Revised Draft EIR. Fourteen (14) weeks after. the

Coordinator approves the draft E_xgahded Alternatives Project Description, Consultant
shall_submit three (3) copies and an electronic copy (in Word format) of an

Administrative Revised Draft EIR to the Coordinator for agency and staff review and

comment. The Administrative Revised Draft EIR shall include only those sectio'ns of the

Draft EIR that have been revised and will be recirculated for public review. The

Administrative Revised Draft EIR is an internal agency document and shall be

transmitted only to the Environmental Coordinator, who then may provide it to agencies

as needed. Consuitant shall not release any part of the administrative draft EIR without

advance direction from the Coordinator. Ten (10) working days after the Coordinator

submits comments to the Consultant, Consultant shall incorporate all of the

Coordinator's comments and shall submit all changed or new pages showing the

re_visions to the Coordinator. The Administrative Revised Draft EIR may be submitted

and returned for changes as often as necessary until the Coordinator approves a copy

as a complete Administrative Revised Draft EIR. Wh'en the Coordinator notifies

Consultant that the Coordinator has approved the Administrative Revised Draft EIR, this

phase is complete.

f. Revised Draft EIR. The Consultant has ten (10) working days from
Coordinator's approval of the Administrative Revised Draft EIR to provide the Revised

Draft EIR, ready for public review. The Consultant shall provide the County with one (1)

camera-ready two-sided copy; one (1) CD--in original format; and one (1) CD in an

HTML or searchable PDF format for website use. Also, the Revised Draft EIR using

an HTML, PDF, or other similar format, shall be divided into chapters so text and |

_qraphics can be easily used/placed on the county’'s web site for quick downloads. The

Coordinator must approve the Revised Draft EIR for this phase to be complete.

‘ gd. The Administrative Final EIR. After the comments described in CEQA
and the Guidelines, sections 15086, 15087, and 15088.5, have been collected by the
Coordinator, the Coordinator shali fransmit these comments fo the Consultant. The

Consultant shall prepare written responses to these comments in accordance with
CEQA and the Guidelines, sections 15088 and 15088.5. Within twenty (20) working
days of receipt of these comments, the Consultant shall provide the County with four (4)
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unbound copies (3-hole drilled) of the administrative final EIR with appendices for the
Coordinator's review, comment and approval. The Coordinator will submit comments to
the Consultant. Consultant shall incorporate all of the Coordinator's comments and

- shall submit all changed or new pages showing the revisions to the Coordinator. The
administrétive final EIR may be submitted and returned for changes as often as
necessary until the Coordinator approves a copy as a complete administrative final EIR.
When the Coordinator notifies Consultant that the Coordinator has approved the
administrative final EIR, this phase is complete.

he. The Final EIR. After the Coordinator approves the administrative final EIR,

the Consultant shali, within ten (10) working days, provide the Coordinator with fifty (50)
bound copies of the Final EIR and appendices in the requested EIR Summary format
with accompanying CDs; five (5) unbound copies of the full Final EIR (including

summary, supporting documentation and appendices) 3-hole drilled and two-sided in a
three-ring binder; one (1) CD in original format; and one (1) CD in an HTML or

searchable PDF focrmat for website use. The' MMP is included in the appendices.

- Textual information shall be in Word format {as directed by county); spreadsheets
and/or databases shall be in Excel format or other format acceptable to county.
Computer spreadsheets and graphics generated for use in the EIR shall be formatted to

be easily used as part of the County’s ArcView geographic information system as

follows:

Any geograp]uc information electronically mapped as part of this project shall be pmwded as a .SHP file, a format -
compatible with ESRI's ArcView GIS software program, and shall be registered to the Californiz State Plane NAD 83, Zone
5 coordinate system, units in feet. A PRJ file shall be included reflecting this coordinate system,

All SHP files submitted shall include sufficient metadata compatible with the ArcCatalog XML format. This metadata
shall include at minimum the following:

An abstract containing a brief narrative summary of the data set including levels of accuracy and methods of data
capture.

Brief descriptions of each mappieg unit and its defining characteristics for this county project i

Purpose for creating the data with a sunmary of the intentions with which the data set was developed . i

Citation including the name of the organization and/or individual that developed the dataset

Maintenance requirements noting the frequency with which changes (if any are necessary) are made to the data set after
the initizl data set is completed

Theme key words associated with the data set

Contact information for the creator of the data sat and for the creator of the metadata

Date the data was published

Descriptive text, thoroughly defining all features within each mapped data set, shall be incorporated into the data attribute
tables. If codes or abbreviations were used for data attributes then a LYR or other document explainimg the codes shall be
included. Map symbology shall be provided in a LYR file whick the County can import into any subsequent maps if
desired.
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When the Coordinator notifies Consultant that Coordinator has approved the final EIR,

this phase is complete.'

2. Subsection C of, entitled “C. PAYMENT,” of Section !-of the Original Agreement, entitled “I.
PREPARING THE EIR,” shall be revised and replaced in its entirety to read as follows (the
strikeout and underline features are used to show changes from the Original

| Agreement):-

C. PAYMENT. |
1. County's Maximum Cost of the EIR. The Contract for the preparation of the

~ElRis a lump sum Contract. It is not a time and materials Contract. The County will

pay the Consultant a+maximum an original contract amount of eighty nine thousand two

hundred ninety dollars ($89,290) for a Coordinator-approved, final EIR. The County will
pay the Consultant an additional amount of fweniy-two thousand dollars {$22.000) for a
Revised Draft EIR (hereinafter referred to as “the additional EIR amount”). The total

payment for a Coordinator-approved, final EIR including both the original contract

amount and the additional revised Draft EIR will be one hundred eleven thousand two
| hundred ninety dollars ($111.290) (hereinafter referred to as “the_ maximum EIR
amount”). The County will pay Consultant in staged payments throughout the

. performance of the Contract. The sums due under the timing of these staged payments
are tied to products delivered by the Consul_tanf to the Coordinator and approval of such
products by the Coordinator. | |

2. Time of payment. At the request of the Coordinator, the Consultant shall

submit itemized statements for work performed on each phase or from the execution of
the Contract to the date of the request. The County has the right to access and copy
the records to verify all work performed on the Contract to date. The County's right to
inepect and copy records is in addition to the legal rights and liabilities of the parties

pursuant fo an audit described in paragraph V.M.
a. Consultant wilkbe has been paid wen%yhpeFeem—(-ZQ—,é-)—ef—the-maaqmem

ameuﬂHn—paFagFaph—J—G%beve seventeen thousand elght hundred fi fty e[ght dollars
($17,858), withi

Bob Jones Path EIR Contract Amendment
Page 6 of 11

Page 6 of 11




Attachment 2 Contract Amendmeht PMC

receives-and-approvestwo{2}eopies of for the draft project description and EIR

_ b. Consultant willbe has been paid fempefeenk(tl@%}ef—the—ma*mwm
o ameant—m—paFagFaph-l—G—‘L—abeve- thirty five thousand seven hundred S|xteen dollars
($35,716), within

Feeeives—and—appmves—me—eenkaeted—ﬁtﬁfbe%ef—eepie&eﬁ for the admmistratlve draft
EIR.

¢. Consultant willbe _has been paid Men%y—pereeﬂt—fzc},é}ef—the—ma*lmum

ameuﬁHﬂ—paFagraphJ—%ﬁabeve—seventeen thousand elght hundred fi fty eaght doliars
($17 858), withi

d. Consultant will be paid twenty percent (20%) of the additional EIR amount

in paragraph 1.C.1. above, four thousand four hundred dollars ($4.400). within thirty (30)

days after the Coordinator receives a correct invoice, and receives and approves two

(2) copies of the draft Expanded Altematives Project Description.
e. Consultant will be paid forty percent (40%) of the additional EIR amount in

paragraph L.C.1. above, eight thousand eight hundred sixteen dollars ($8,800), within
thirty (30) days after the Coordinator receives a correct invoice, and receives and

approves the contracted number of copies of the Administrative Revised Draft EIR.
. Consultant will be paid twenty percent {20%) of the additional EIR amount
in paragraph 1.C.1. above, four thousand four hundred dollars ($4, 400), within thirty (30)

days after the Coordinator receives a correct invoice, and receives and approves the

confracted number of copies of the Revised Draft FIR.
_ g. Consultant will be paid twenty percent (20%) of the maximum EIR amount

- in paragraph 1.C.1. above, sey . . _
{847.858) twenty two thousand two hundred fifty eight ($22,258), within thirty (30) days
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after the Coordinator receives a correct invoice, and receives and approves the

contracted number of copies of the final EIR.

‘3. Section [l of the Original Agreement; entitled “Il. PROJECT MEETINGS AND PUBLIC -
HEARINGS” shall be revised and replaced in its entirety to read as follows (the strikeout and
underline features are used to show changes from the Original Agreement):

ll. PROJECT MEETINGS AND PUBLIC HEARINGS
' This section of the Contract, Section II, "Project Meetings and Public Hearings,”
is an option to be exercised solely at the discretion of the Coordinator. -
A. NUMBER OF MEETINGS AND HEARINGS.
At the Coordinator's request, Consultant will send appropriate representatives to
one (1) kick-off meeting, three % (36) County and/or Agency meetings, and three (3)
public hearings.
B. PAYMENT CALCULATIONS. _
1. Attendance at project meetings. The Consultant shall be paid for the time

spent by Consuitant's representatives in preparing for and attending the project staff
meetings. The Consultant shall submit an itemized billing for each meeting attended.
For preparatioh and attendance at such meetings, Consultant's staff will be paid at the
following hourly rates: Principal Director — one hundred ninety dollars ($190); Project
Manager — oné hundred thirty dollars ($130). The total maximum for preparation,
attendance and participation of all of Consuitant's representatives in all meetings on
the project and appeal, if any, is three-thousand-eight-hundred-fifty nine thousand eight
hundred fifty dollars ($3;8569,850). This is in addition to the amount stated in
paragraph |.C.1. above.

2. Attendance at hearings. The Consultant shall be paid for the time spent by
Consultani's representatives in pilfeparing for and attending the public hearings. The
‘Consultant shall submit an itemized billing for each public hearing attended. For
preparation ahd attendance at such hearings, Consuitant's staff will be paid at the
following hourly rates: Principal Direcfor — one hundred ninety dollars ($190); Project

Manager - one hundred thirty doliars ($130). The total maximum for preparation,
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‘attendance and participation of all of Consultant's representatives in all {(up to 3) public
hearings on the project and appeal, if any, is two thousand nine hundred sixty dollars
($2,960). This is in addition to the amount stated in paragraph 1.C.1. and 11.B.1 above.

_3. Adjustments. In-order to accommodate meeting and hearing adjustments, the
Coordinator has the authority to adjust funding between and within paragraphs 11.B.1

fhrough 11.B.2 above.

4. Section IV of the Original Agreement, entitied “IV. OPTIONAL TASKS" shall be revised and
replaced in its entirety to read as follows (the strikeout and underline features are used to

show changes from the Original Agreement).

IV. OPTIONAL TASKS _
This section of the contract, Section IV, "Optional Tasks," is an option to be -
exercised solely at the discretion of the Coordinator. |n order to accommodate task
“adjustments, the Coordinator has the authority to adjust funding between and within
paragraphs IV.B.1 through iV.B.6 below.
A. DUTIES FOR OPTIONAL TASKS.
At the Coordinator's request, Consultant shall undertake the tasks described in
Optional item section of Exhibit B_and Exhibit C. The specific task shall be undertaken

- by Consultant only upon the prior written authorization of the Coordinator.
B. PAYMENT FOR OPTIONAL TASKS.

County shall pay Consultant on a fime and materials basis for Optional Tasks, up -
to a total maximum amount of five-theusand-three-hundred-ninety fifty seven thousand
six hundred forty dollars ($5;390857,640) for the successful completion of these tasks.
This is in addition to the amount stated in paragraphs 1.C.1., [1.B.1, |I.B.2 and {IL.B.
above. Consultant will _submit an itemized statement. The payment for Optional Tasks

will be as follows: _ _
1. Preparation of the Notice of Preparation (NOP) — Consultant has been paid one _

thousand nine hundred doliars ($1,900) for preparation of the NOP. Payﬁment—wﬂl-be

oy fhs i 1y A e ataldm = ha BOP alallda¥at=tialda ata S '
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2. Preparation for and attendance at Notice of Preba_[ation (NOP) public meeting
- Consultant has been paid seven hundred eighty dollars. ($780) for . —PRaymentwill be
dﬁ&thifty—fsg)—days—attendance at NOP public meeting-and-receiptof- Gonsuliants
cerrectinvoice—The-total-maximum-for-preparation-for-and attendance at Notice of

Preparation public meeting-is-seven-hundred-eighty dellars {$780}.
3. Distribution-of Draftand FinatERs Document Prinfing— two thousand seven

hundred ten dollars ($2,710). Consultant shall assist-staffwith-distribution-and-mail-out
of-provide printed copies of the Revised Draft EIR and Final EIRs (beyond the number
of copies as provided for in ]..A.5.h) as necessary. Payment will be due thirty (30) days
~ after receipt of Consultant's correct invoice. The total maximum fordistﬁbaﬁeﬁ—and—maﬂ '
sutef printing Revised Draft and additional Final E[Rs is two thousand seven hundred
ten dollars ($2,710). |
4. Questa Engineering — thirty nine thousand nine hundred thirty dollars ($39.930).
. The total maximurﬁ of thirty nine thousand nine hundred thirty dollars ($33,930) shall

. ‘be paid, at the option of the Coordlnator, for additional engineering support services and

analysis performed by Questa Engineering for the development of additional

alternatives per Exhibit C.
5. SWCA — Six thousand fifty dollars {$6.050). The total maximum of .six thousand
fitty dollars ($6,050) shall be paid, at the option of the Coordinator, for a biological

resource assessment (BRA) prepared by SWCA to evaluate the effects of the revised
Ialtemativgs per Exhibit C. | _

g. _E_@_{Westérn — six thousand fwo hundred seventy dollars ($6,270). . The total
maximum of six thousand two hundred éeventy dollars ($6.270) shall be paid, at the
option of the Coordinator, for an Archaeological Survey Report prepared by Far
Western per Exhibit C.

All other provisions of the QOriginal Contract not spedifica![y altered herein remain in full force

and effect and are incorporated herein by reference.
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~ CONSULTANT

PACIFIC MUNICIPAL CONSULTANTS

A California Corporation

By: ' }ﬂ/'-/'—; (/\_,

PHILIP O. CARTER, President

Y914

Date

By: M/L MW

JENNIFER LEBOEUF, Secrktdry
-A-(Y

Date

COUNTY OF SAN LUIS OBISPO

By:

Chairman of the Board of Supervisors

ATTEST:

Clerk of the Board of Supervisors -

Date

APPROVED AS TO FORM AND LEGAL EFFECT:

RITA L. NEAL
County Counsel

___/1. ’ l{-_ ljij / !;

{hunty Counsel
Dated: 4’/[0!14"
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